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1.0

2.0

INTRODUCTION

The following report, entitled After Action Report for the Oak Street Removal Site, Taunton, Bristol
County, Massachusetts, 5 August 2002 through 10 January 2003, is a chronological summary of
response operations completed by the U.S. Environmental Protection Agency (EPA), Region I,
Emergency Planning and Response Branch (EPRB). The report details the situation as it developed,
actions taken, and resources committed.

The removal action conducted at the Oak Street Site (the site) included mobilizing equipment and
personnel, establishing work zones, clearing and grubbing, removing approximately 76 buried drums
from the site, collecting drum samples for laboratory analysis, overpacking drums, excavating
contaminated soil, and demobilizing equipment and personnel.

SITE CONDITIONS AND BACKGROUND

2.1  Site Location and Description

The site is a vacant lot located along Oak Street, in the City of Taunton, Bristol County,
Massachusetts [See Appendix A-Site Location Map (Figure 1)]. The site is identified as Lot 39 in
Block 35 of Plan 17, in Ward 7, according to the City of Taunton Tax Assessor’s Map. The
approximately 1.6-acre site is bordered to the north by wooded land and residential properties, to the
east and west by residential properties, and to the south by Oak Street and a housing development
[See Appendix B-Site Diagram (Figure 2)]. An elementary school is located approximately one-
quarter mile east of the site along Oak Street. The site is partially wooded and generally level except
for the northern and eastern perimeters of the site, which slope steeply into a ravine.

2.2  Site History/Previous Actions

The site and other contiguous properties located to the north and northeast of the site are owned by
the Trustees of Rose Realty Trust One, Leonel Rose and Christine Rose. The site has been used in
the past as an unlicensed landfill. On 22 October 1996, the Massachusetts Department of
Environmental Protection (MA DEP) inspected the property and discovered that an area of
approximately 1 acre, up to 30 to 40 feet deep, had been filled with solid waste. According to
information provided by the City of Taunton Building Department, materials known to have been
disposed of at the landfill include construction and demolition debris (asphalt, concrete, and brick)
from a past reconstruction of Winthrop Street.

City of Taunton subcontractors, Resource Control Associates, Inc. (RCA), conducted a Phase I
Site Assessment for the city during winter and spring 1998. RCA installed 10 monitoring wells
at the site and conducted limited test pitting activities. Groundwater sampling revealed elevated
levels of volatile organic compounds (VOCs), polycyclic aromatic hydrocarbons (PAHs), and
metals. Soil samples collected during test pitting activities revealed the presence of VOCs in the
soil. In March 2000, RCA returned to the site and conducted additional test pitting activities
that revealed the presence of crushed drums and drum parts containing odorous residues.
Samples collected from the drums indicated elevated levels of VOCs including toluene; 1,2,4-
trichlorobenzene; and 1,2,3-tricholorobenzene.



3.0

In November 2001, the City of Taunton and MA DEP requested that the EPAnitiate a
preliminary assessment/site investigation (PA/SI) to determine if a time-critical removal action
was appropriate for the site.

23  EPA Removal Program Pre]imimuy Assessment/Site Investigation

On 27 December 2001, Roy F. Weston, Inc. [now known as Weston Solutions, Inc.
(WESTONy,)], Superfund Technical Assessment and Response Team (START) personnel
arrived at the site and met EPA On-Scene Coordinator (OSC) Frank Gardner. The purpose of
this visit was to initiate a PA/SI at the site. The PA/SI was separated into three components: a
surficial soil sampling survey of the entire property conducted on 27 and 28 December 2001; a
geophysical survey of the site using a EG & G Geometrics,,, Proton Precision Magnetometer and
Geonicspy, Limited EM-31 Non-Contracting Terrain Conductivity Meter conducted on 3 and 4
January 2002; and test pitting activities based upon the results of the previous surveys conducted
on 22 January 2002. The results of the PA/SI are documented in the report, entitled Removal
Program Preliminary Assessment/Site Investigation for the Oak Street Site, Taunton,
Massachusetts, dated March 2002.

On 6 June 2002, the Removal Action Memorandum was signed by Larry Brill, Acting Deputy
Director for Patricia Meany, initiating a time-critical removal action at the site.

SUMMARY OF FEDERAL RESPONSE ACTIONS

3.1  Organization of the Response
" Organizatioh of the Response
Or;

q §anization l Representatives Responsibilities
U.S. EPA - Region [ Frank Gardner On-Scene Coordinator (0SC)

Emergency Planning and Response Branch responsible for the initiation,
1 Congress Street, Suite 1100 oversight, and completion of all
Boston, MA 02114-2023 ) removal activities.

(617)918-1278

Shaw Environmental & Infrastructure, Inc. Robert Sirois ERRS Response Manager for the
Emergency Rapid Response Services Emergency Rapid Response Services
(ERRS) (ERRS) contractor that performed
88C Elm Street removal activities. The RM was
Hopkinton, MA 01754 responsible for oversight and
(508) 435-9561 organization of mobilization,

demobilization, and subcontractor
activities.

[\



Organization of the Response

Organization

Representatives

Responsibilities

Weston Solutions, Inc. [formerly known as
Roy F. Weston, Inc. (WESTON))]
Superfund Technical Assessment and
Response Team (START)

37 Upton Drive

Wilmington, MA 01887

(978) 657-5400 ext. 273

Alysha Thompson

Site Leader who provided the OSC
with technical assistance, site
documentation, site health and safety
monitoring, sampling, and report
preparation.

RUSMAR Inc.

216 Garfield Avenue
West Chester, PA 19380
(610) 436-8436

Rebekah Garmish

ERRS subcontractor responsible for
providing a foam emission control
unit.

Hayward-Boynton & Williams, Inc. Hugh Hurley ERRS subcontractor responsible for
60 Court Street surveying and establishing temporary
Taunton, MA 02780 fencing along the perimeter of the
(508) 822-9870 property.

Ace Security Services Mike Kirk ERRS subcontractor responsible for

154 N. Main Street
Fall River, MA 02720
(508) 675-5383

providing on-site security during non-
working hours.

Williams Scottsman
115 Godianne Road
Smithfield, RI 02917
(401) 233-3900

Sales Representative

ERRS subcontractor responsible for
providing office trailers.

Hertz Rental Company Service Department ERRS subcontractor responsible for
45 Gerard Street providing heavy equipment.

Boston, MA 02119

(617) 442-4210

Wright Rental Nikki Shaker ERRS subcontractor responsible for
3842 Congress Parkway providing level B safety equipment.
Richfield, OH

(330) 659-4222

Groundwater Treatment & Technologies, Inc. | Bob Kunzel ERRS subcontractor responsible for

P.O.Box 1174
Denville, NJ 07834

providing the carbon treatment system
for the site.

(973) 983-0901
=

3.2 Mobilization and Site Preparation

On 5 August 2002, EPA OSC Gardner, START Site Leader (SL) Alysha Thompson, and Shaw
Environmental & Infrastructure, Inc. (Shaw) Emergency Rapid Response Services (ERRS) contract
Response Manager (RM) Robert Sirois mobilized to the site. The site-specific removal health and
safety plan (HASP) was reviewed and signed by all site personnel before any site work commenced.

(03]



In addition, emergency telephone numbers and directions to the hospital were discussed, and site
work zones were delineated. All site activities were performed in appropriate personal protective
equipment (PPE) in accordance with the HASP. The site HASP was prepared by START personnel
as a separate document, entitled Health and Safety Plan for the Oak Street Site, Taunton, Bristol
County, Massachusetts. The delivery of two office trailers, two portable restrooms, and the
mobilization and staging of ERRS equipment was initiated on 5 August 2002.

Site preparation activities conducted by ERRS personnel consisted of clearing and grubbing the
wooded area within the work zone; clearing trees and shrubbery along the property boundaries;
constructing a truck turnaround and staging areas on the site; and installing silt fence and hay bales
along the perimeter of the property.

3.3  Chronology of Removal Activities

Week Ending Friday. 9 August 2002

OSC Gardner, ERRS RM Sirois, and START SL Thompson mobilized to the site. SL Thompson
was on site each week during site activities, unless otherwise noted. A safety meeting was conducted
to discuss the HASP. Prior to the initiation of site activities, the HASP was signed by all personnel
onsite. For the duration of the removal, daily safety meetings were conducted prior to the initiation
of site activities.

ERRS Foreman (FM) Paul Ledoux, Equipment Operator (EO) Steve Marchand, and Remediation
Technicians (RTs) Dan Sylvia and Dave Hughes mobilized to site and commenced clearing and
grubbing activities in preparation for excavation activities.

On 9 August 2002, ERRS FM Ledoux demobilized from site and RT Sylvia assumed foreman
responsibilities for the remainder of site activities.

11 August 2002 through 6 September 2002

ERRS personnel mobilized to the site each week during this period to conduct clearing and grubbing
activities. A wood chipper was mobilized to site to chip small trees that had been cleared.

Electricity was connected and telephone lines were installed to the trailers. Hay bales and silt fence
were installed around the perimeter of the exclusion zone for erosion control purposes. An excavator
was mobilized to be used upon commencement of excavation activities.

On 3 September 2002, Hayward-Boynton & Williams representatives mobilized to site and installed
temporary orange caution fencing along the perimeter of the property.

Week Ending Friday. 13 September 2002

ERRS personnel were on site to complete the installation of the hay bales and silt fence and to
prepare for excavation activities. All remaining trees and shrubs that had been previously cut down
were chipped using the wood chipper. ERRS delineated the exclusion zone (EZ), the contamination



REMOVAL PROGRAM
AFTER ACTION REPORT
FOR THE .
OAK STREET REMOVAL SITE
TAUNTON, BRISTOL COUNTY, MASSACHUSETTS
5 AUGUST 2002 THROUGH 10 JANUARY 2003

Prepared For:

U.S. Environmental Protection Agency
Region I
Emergency Planning and Response Branch
One Congress Street, Suite 1100
Boston, MA 02114-2023

CONTRACT NO. 68-W-00-097
TDD NO. 02-05-0218

TASK NO. 4232

DC NO. R-2073

Submitted by:

Weston Solutions, Inc.
Region I
Superfund Technical Assessment and Response Team 2000
37 Upton Drive
Wilmington, MA 01887

March 2003



TABLE OF CONTENTS

PAGE

LIST QE APPERDICER . comue cnmms swmen s sionon 36 S0en i VNG5S 55550550 v sommas o iii
1.0 INTRODUCTION ...ttt ittt et e e e e e e e e e e e e e 1
2.0  SITE CONDITIONS AND BACKGROUND . .......c0uiiuiiiineeaaaaeannn, 1
2.1  Site Location and Description .................o.uiuuiinneanennnnnnn... 1

2.2 Site History/Previous ACHONS ... .....ouiiinitene e, 1

23  EPA Removal Program Preliminary Assessment/Site Investigation . . . .... ... R

3.0 SUMMARY OF FEDERAL RESPONSE ACTIONS .. ......ovviieiieenannnnn.. 2
3. Organtvation of the Respomise . wovuw i3 peven de oumes 55 so5es e 52 20545 0 2

3.2 Mobilization and Site Preparation .............. ..., 3

3.3  Chronology of Removal ACtVItieS . ..........oouiirununenenenennannn.. 4

34  Compiomity REIABUOHE . i o o0 povmens v smins seising 06 Gouases 05555 2 » 9

4.0 ESTIMATED COSTS OF THE REMOVAL ACTION ..........cuuuuuneennnn... 9

ii



Appendix A -
Appendix B -
Appendix C -

Appendix D -

LIST OF APPENDICES
Site Location Map (Figure 1)
Site Diagram (Figure 2)
Photodocumentation Log

Post-Excavation Diagram (Figure 3)

iii



1.0

2.0

INTRODUCTION

The following report, entitled After Action Report for the Oak Street Removal Site, Taunton, Bristol
County, Massachusetts, 5 August 2002 through 10 January 2003, is a chronological summary of
response operations completed by the U.S. Environmental Protection Agency (EPA), Region I,
Emergency Planning and Response Branch (EPRB). The report details the situation as it developed,
actions taken, and resources committed.

The removal action conducted at the Oak Street Site (the site) included mobilizing equipment and
personnel, establishing work zones, clearing and grubbing, removing approximately 76 buried drums
from the site, collecting drum samples for laboratory analysis, overpacking drums, excavating
contaminated soil, and demobilizing equipment and personnel.

SITE CONDITIONS AND BACKGROUND

2.1  Site Location and Description

The site is a vacant lot located along Oak Street, in the City of Taunton, Bristol County,
Massachusetts [See Appendix A-Site Location Map (Figure 1)]. The site is identified as Lot 39 in
Block 35 of Plan 17, in Ward 7, according to the City of Taunton Tax Assessor’s Map. The
approximately 1.6-acre site is bordered to the north by wooded land and residential properties, to the
east and west by residential properties, and to the south by Oak Street and a housing development
[See Appendix B-Site Diagram (Figure 2)]. An elementary school is located approximately one-
quarter mile east of the site along Oak Street. The site is partially wooded and generally level except
for the northern and eastern perimeters of the site, which slope steeply into a ravine.

2.2  Site History/Previous Actions

The site and other contiguous properties located to the north and northeast of the site are owned by
the Trustees of Rose Realty Trust One, Leonel Rose and Christine Rose. The site has been used in
the past as an unlicensed landfill. On 22 October 1996, the Massachusetts Department of
Environmental Protection (MA DEP) inspected the property and discovered that an area of
approximately 1 acre, up to 30 to 40 feet deep, had been filled with solid waste. According to
information provided by the City of Taunton Building Department, materials known to have been
disposed of at the landfill include construction and demolition debris (asphalt, concrete, and brick)
from a past reconstruction of Winthrop Street.

City of Taunton subcontractors, Resource Control Associates, Inc. (RCA), conducted a Phase I
Site Assessment for the city during winter and spring 1998. RCA installed 10 monitoring wells
at the site and conducted limited test pitting activities. Groundwater sampling revealed elevated
levels of volatile organic compounds (VOCs), polycyclic aromatic hydrocarbons (PAHs), and
metals. Soil samples collected during test pitting activities revealed the presence of VOCs in the
soil. In March 2000, RCA returned to the site and conducted additional test pitting activities
that revealed the presence of crushed drums and drum parts containing odorous residues.
Samples collected from the drums indicated elevated levels of VOCs including toluene; 1,2,4-
trichlorobenzene; and 1,2,3-tricholorobenzene.



3.0

In November 2001, the City of Taunton and MA DEP requested that the EPAnitiate a

preliminary assessment/site investigation (PA/SI) to determine if a time-critical removal action
was appropriate for the site.

23  EPA Removal Program Preliminary Assessment/Site Investigation

On 27 December 2001, Roy F. Weston, Inc. [now known as Weston Solutions, Inc.
(WESTONG,)], Superfund Technical Assessment and Response Team (START) personnel
arrived at the site and met EPA On-Scene Coordinator (OSC) Frank Gardner. The purpose of
this visit was to initiate a PA/SI at the site. The PA/SI was separated into three components: a
surficial soil sampling survey of the entire property conducted on 27 and 28 December 2001; a
geophysical survey of the site using a EG & G Geometricsyy, Proton Precision Magnetometer and
Geonicsp, Limited EM-31 Non-Contracting Terrain Conductivity Meter conducted on 3 and 4
January 2002; and test pitting activities based upon the results of the previous surveys conducted
on 22 January 2002. The results of the PA/SI are documented in the report, entitled Removal
Program Preliminary Assessment/Site Investigation for the Oak Street Site, Taunton,
Massachusetts, dated March 2002.

On 6 June 2002, the Removal Action Memorandum was signed by Larry Brill, Acting Deputy
Director for Patricia Meany, initiating a time-critical removal action at the site.

SUMMARY OF FEDERAL RESPONSE ACTIONS

3.1  Organization of the Response

|| Organization of the Response

m————
Organization Representatives l Responsibilities
U.S. EPA - Region I Frank Gardner On-Scene Coordinator (0OSC)
Emergency Planning and Response Branch responsible for the initiation,
1 Congress Street, Suite 1100 oversight, and completion of all
Boston, MA 02114-2023 ) removal activities.

(617)918-1278

Shaw Environmental & Infrastructure, Inc. Robert Sirois ERRS Response Manager for the

Emergency Rapid Response Services Emergency Rapid Response Services

(ERRS) (ERRS) contractor that performed

88C Elm Street removal activities. The RM was

Hopkinton, MA 01754 responsible for oversight and

(508) 435-9561 organization of mobilization,
demobilization, and subcontractor
activities.




Organization of the Response

154 N. Main Street
Fall River, MA 02720
(508) 675-5383

Organization Representatives Responsibilities
Weston Solutions, Inc. [formerly known as Alysha Thompson Site Leader who provided the OSC
Roy F. Weston, Inc. (WESTON)] with technical assistance, site
Superfund Technical Assessment and documentation, site health and safety
Response Team (START) monitoring, sampling, and report
37 Upton Drive preparation.
Wilmington, MA 01887
(978) 657-5400 ext. 273
RUSMAR Inc. Rebekah Garmish ERRS subcontractor responsible for
216 Garfield Avenue providing a foam emission control
West Chester, PA 19380 unit.
(610) 436-8436
Hayward-Boynton & Williams, Inc. Hugh Hurley ERRS subcontractor responsible for
60 Court Street surveying and establishing temporary
Taunton, MA 02780 fencing along the perimeter of the
(508) 822-9870 property.
Ace Security Services Mike Kirk ERRS subcontractor responsible for

providing on-site security during non-
working hours.

Williams Scottsman
115 Godianne Road
Smithfield, RI 02917
(401) 233-3900

Sales Representative

ERRS subcontractor responsible for
providing office trailers.

Hertz Rental Company Service Department ERRS subcontractor responsible for
45 Gerard Street providing heavy equipment.
Boston, MA 02119
(617) 442-4210
Wright Rental Nikki Shaker ERRS subcontractor responsible for
3842 Congress Parkway providing level B safety equipment.
Richfield, OH
(330) 659-4222
Groundwater Treatment & Technologies, Inc. | Bob Kunzel ERRS subcontractor responsible for
P.O.Box 1174 providing the carbon treatment system
Denville, NJ 07834 for the site.
(973) 983-0901

—r—— m— ===

3.2  Mobilization and Site Preparation

On 5 August 2002, EPA OSC Gardner, START Site Leader (SL) Alysha Thompson, and Shaw
Environmental & Infrastructure, Inc. (Shaw) Emergency Rapid Response Services (ERRS) contract
Response Manager (RM) Robert Sirois mobilized to the site. The site-specific removal health and
safety plan (HASP) was reviewed and signed by all site personnel before any site work commenced.



In addition, emergency telephone numbers and directions to the hospital were discussed, and site
work zones were delineated. All site activities were performed in appropriate personal protective
equipment (PPE) in accordance with the HASP. The site HASP was prepared by START personnel
as a separate document, entitled Health and Safety Plan for the Oak Street Site, Taunton, Bristol
County, Massachusetts. The delivery of two office trailers, two portable restrooms, and the
mobilization and staging of ERRS equipment was initiated on 5 August 2002.

Site preparation activities conducted by ERRS personnel consisted of clearing and grubbing the
wooded area within the work zone; clearing trees and shrubbery along the property boundaries;
constructing a truck turnaround and staging areas on the site; and installing silt fence and hay bales
along the perimeter of the property.

3.3  Chronology of Removal Activities

Week Ending Friday. 9 August 2002

OSC Gardner, ERRS RM Sirois, and START SL Thompson mobilized to the site. SL Thompson
was on site each week during site activities, unless otherwise noted. A safety meeting was conducted
to discuss the HASP. Prior to the initiation of site activities, the HASP was signed by all personnel
onsite. For the duration of the removal, daily safety meetings were conducted prior to the initiation
of site activities.

ERRS Foreman (FM) Paul Ledoux, Equipment Operator (EO) Steve Marchand, and Remediation
Technicians (RTs) Dan Sylvia and Dave Hughes mobilized to site and commenced clearing and
grubbing activities in preparation for excavation activities.

On 9 August 2002, ERRS FM Ledoux demobilized from site and RT Sylvia assumed foreman
responsibilities for the remainder of site activities.

11 August 2002 through 6 September 2002

ERRS personnel mobilized to the site each week during this period to conduct clearing and grubbing
activities. A wood chipper was mobilized to site to chip small trees that had been cleared.

Electricity was connected and telephone lines were installed to the trailers. Hay bales and silt fence
were installed around the perimeter of the exclusion zone for erosion control purposes. Anexcavator
was mobilized to be used upon commencement of excavation activities.

On 3 September 2002, Hayward-Boynton & Williams representatives mobilized to site and installed
temporary orange caution fencing along the perimeter of the property.

Week Ending Friday. 13 September 2002

ERRS personnel were on site to complete the installation of the hay bales and silt fence and to
prepare for excavation activities. All remaining trees and shrubs that had been previously cut down
were chipped using the wood chipper. ERRS delineated the exclusion zone (EZ), the contamination



reduction zone (CRZ), and the clean zone (CZ) using orange high visibility fencing; and segregated
and staged the empty overpack drums.

Week Ending Friday. 20 September 2002

Excavation activities commenced along the northeastern portion of the site. A 25-foot grid was
established over the EZ, and grid sections were to be excavated and backfilled individually, starting
from the east end of the EZ and working west. START utilized a global positioning system (GPS)
receiver to record the geographic coordinates of the property corners and the perimeter fence line.

On 16 and 17 September 2002, START member Mandy Butterworth mobilized to the site to assist
SL Thompson with preparation for excavation activities. START member Butterworth reviewed
air monitoring activities to be employed by SL Thompson for the duration of excavation activities.
Air monitoring instruments to be used included a photoionization detector (PID) Model 2020 by PE
Photovac, a flame ionization detector (FID) Model MicroFID I/S by PE Photovac, and a personal
DataRAM (pDR) particulate meter by Monitoring Instruments for the Environment (MIE). SL
Thompson photodocumented site conditions for the duration of site activities [see Appendix C -
Photodocumentation Log].

On 18 September 2002, START Project Leader (PL) Eric Ackerman arrived to perform a site audit.

On 18 September 2002, ERRS RT T.C. Lee mobilized to site from the Shaw New J. ersey office.

Week Ending Friday, 27 September 2002

ERRS personnel arrived on site to continue to excavate the first 25-foot grid section located on the
east side of the property. Air monitoring was performed daily by START personnel for each day
during which intrusive activities were conducted. Excavation activities were conducted individually,
excavating each grid section until natural ground level was reached or until all drums were removed.
If air monitoring and direct observation indicated the absence of contamination, the grid section was
backfilled using the soil that was originally excavated from that grid section. Each grid section was
backfilled prior to commencement of excavation activities of the adjacent grid section. Drums
encountered during excavation were staged on polyethylene sheeting for subsequent sampling and
overpacking by ERRS personnel.

On 27 September 2002, RUSMAR Inc., delivered a foam application system to be used, if needed,
to suppress odors that may emanate from the excavation area.

Week Ending Friday. 4 October 2002

ERRS personnel continued excavation activities. The first three grid sections along the eastern
perimeter of the site were excavated to natural ground level and subsequently backfilled. No drums
were encountered.

On 1 October 2002, a carbon treatment system was delivered to the site to be used, if needed, to filter
air coming from the excavation area.



Week Ending Friday. 11 October 2002

ERRS personnel continued excavation activities. The fourth grid section was excavated to natural
ground level and subsequently backfilled. No drums were encountered

On 11 October 2002, ERRS subcontractor, Ace Security Services, commenced overnight and
weekend security coverage for the site.

Week Ending Friday. 18 October 2002

ERRS personnel continued excavation activities on the fourth grid section.

On 15 October 2002, a representative from Groundwater Treatment & Technologies, Inc., arrived
on site to assist ERRS personnel in setting up the carbon treatment system.

Week Ending Friday. 25 October 2002

ERRS personnel continued excavation activities on the fourth grid section. Once excavation
activities were completed on the fourth grid section, backfilling occurred. No drums were
encountered.

On 23 and 24 October 2002, no site activities occurred.

Week Ending Friday.1 November 2002

ERRS personnel continued excavation activities. The fifth grid section was excavated and two drums
were encountered and removed. The drums were labeled D001 and D002 by ERRS personnel.

On 1 November 2002, ERRS personnel sampled and overpacked drums D001 and D002.

Week Ending Friday. 8 November 2002

On 4 November 2002, START member Mark Hall mobilized to the site to assume SL
responsibilities for the day.

ERRS personnel continued excavation activities in the fifth grid section. Three drums were
encountered, removed, and labeled D003, D004, and D005.

On 5 November 2002, drums D003, D004, D005 were sampled and overpacked by ERRS personnel.

On 5 November 2002, excavation activities were discontinued for the remainder of the week due to
mechanical problems with the excavator.



Week Ending F riday, 15 November 2002

ERRS personnel continued excavation activities on the fifth grid section. Thirty-one drums were
encountered, removed, and labeled D006 through D035.

On 15 November 2002, drums D006 through D035 were sampled and overpacked by ERRS
personnel.

Week Ending Friday. 22 November 2002

ERRS personnel continued excavation activities in the fifth grid section. Eleven drums were
encountered, removed, and labeled D036 through D046.

On 21 and 22 November 2002, START member Mandy Butterworth mobilized to the site and
assumed SL duties.

On 22 November 2002, drums D036 through D046 were sampled and overpacked by ERRS
personnel.

On 22 November 2002, ERRS RT Lee demobilized from the site.

Week Ending Wednesday. 27 November 2002

ERRS personnel backfilled the fifth grid section and began excavating the sixth grid section which
was located approximately at the center of the site.

On 27 November 2002, all personnel demobilized from the site for the Thanksgiving holiday.
Week Ending Friday, 6 December 2002
ERRS personnel continued the excavation of the sixth grid section.

On 2 December 2002, ERRS Transportation and Disposal (T&D) Coordinator Gary Benham
mobilized to site to perform hazard categorization of the drum samples.

On 5 December 2002, a front-end loader was mobilized to assist with excavation and overpacking.

Week Ending Friday, 13 December 2002

ERRS personnel continued the excavation of the sixth grid section. Twenty drums were
encountered, removed, and labeled D047 through D066.

On 12 December 2002, a drum was excavated with a label marked ICL. The drum, labeled D066,
was sampled and overpacked by ERRS personnel. The potentially responsible party (PRP) Zeneca
Inc.(Zeneca), was notified that a drum bearing one of their company labels (ICI) was recovered
during excavation activities. A determination was made that excavation activities would continue



until further notice by EPA OSC Gardner. MA DEP representatives Dan Crafton and Richard
Packard arrived on site to photodocument drum D066.

On 13 December 2002, Ken Lafferty from Maverick Construction Management Services, Inc, arrived
on site to sample drum D066 for Zeneca.

Twenty drums labeled D047 through D066 were sampled and overpacked by ERRS personnel.

Week Ending Friday. 20 December 2002

ERRS personnel continued the excavation of the sixth grid section. Ten drums were encountered,
removed, and labeled D067 through D076. On 16 December 2002, ERRS RT Clifford Bell
mobilized to the site.

On 19 December 2002, ERRS T&D Coordinator Benham arrived on site to collect the samples from
the 2 December 2002 hazard categorization of the drums. The samples were delivered to the EPA
New England Regional Laboratory (NERL) for analysis, per OSC Gardner’s request. The samples
were analyzed VOCs, semivolatile organic compounds (SVOCs), metals, and
pesticide/polychlorinated biphenyls (Pest/PCBs).

On 20 December 2002, 10 drums were encountered, removed, and labeled D067 through D076,
sampled and overpacked by ERRS personnel. An ICI label was observed on drum D070.

Week Ending Friday, 27 December 2002
ERRS personnel backfilled the sixth grid section.

On 23 December 2002, PRP representatives from Geosyntec Consultants (Geosyntec) arrived on site
to examine site conditions and sample drum D066 for Zeneca.

On 26 December 2002, START member Wayne Brown mobilized to site, assumed SL duties, and
recorded the lateral extent of the completed excavation area using a Trimbler,, Pathfinder Pro XRS
Global Positioning System (GPS) with TSCI Data Logger, per OSC Gardner’s request [See
Appendix D - Post-Excavation Diagram (Figure 3)].

30 December 2002 through 10 January 2003

ERRS personnel continued backfilling the sixth grid section. After backfilling activities were
completed, ERRS personnel began decontaminating and demobilizing the equipment.

On 2 January 2003, a representative from Geosyntec arrived on site to sample drum D070 for
Zeneca.

On 3 January 2003, SL Thompson demobilized from the site.
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On 10 January 2003, EPA and Zeneca met to discuss previous site activities conducted by EPA
during the removal action. Upon the completion of the meeting, Zeneca indicated a willingness to
take over the cleanup activities at the site.

On 10 January 2003, ERRS personnel demobilized from the site.

34  Community Relations

Involvement with the community leaders of the City of Taunton was coordinated by EPA OSC
Gardner, both prior to, and during the removal action. Prior to mobilization, the local hospital, as
well as the local fire and police departments, were notified of scheduled activities. Pollution Reports

(POLREPS) were prepared by OSC Gardner throughout the duration of the removal action and sent
to Federal, State and local officials to keep them informed of the site activities.

ESTIMATED COSTS OF THE REMOVAL ACTION

EPA resources committed under this Removal Action, conducted from 5 August 2002 through 21
February 2003, are summarized below:

START Costs: $ 54,196
ERRS Costs: $ 326,605
EPA Costs: $ 64,800
TOTAL: $ 445,601

This accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.



Appendix A

Site Location Map (Figure 1)
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Appendix B

Site Diagram (Figure 2)
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Appendix C

Photodocumentation Log
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PHOTOGRAPHY LOG SHEET

SCENE: View of the entrance to the site. Photograph taken facing north.
FRAME NUMBER: 00 DATE: 6 August 2002 TIME: 0735 SKY CONDITION: Clear
PHOTOGRAPH BY: Alysha Thompson WITNESS(ES): none

CAMERA: Olympus SETTING: Automatic FILM TYPE: 35-mm FILM ROLL: 5245

s
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SCENE: View of site conditions during site clearing activities. Photograph taken facing northwest.

FRAME NUMBER: 01 DATE: 8 August 2002 TIME: 0741 SKY CONDITION: Clear
PHOTOGRAPH BY: Alvsha Thompson WITNESS(ES): none

CAMERA: Olvmpus SETTING: Automatic FILM TYPE: 35-mm FILM ROLL: 5243
2030218 Page | o't Task No, 4232



PHOTOGRAPHY LOG SHEET
Oak Street Site « Taunton, Massachusetts

SCENE: View of the site after clearing and grubbing activities were completed. Photograph taken facing west.
TIME: 0802 SKY CONDITION: Clear

FRAME NUMBER: 06 DATE: 21 August 2002
PHOTOGRAPH BY: Alysha Thompson
AMERA: Olympus SETTING: Automatic

WITNESS(ES): none
FILM TYPE: 3mm

SCENE: View of the ravine along the eastern portion of the site that was the origin of the first
excavated. Photograph taken facing north.

FRAME NUMBER: 07 DATE: 18 September 2002
PHOTOGRAPH BY: Alysha Thompson

CAMERA: Olvmpus SETTING: Automatic

§-0213

73X, hl )
Sage Do O

FILM ROLL: 5245

grid section to be

TIME: 0846 SKY CONDITION: Clear

WITNESS(ES): none
FILM TYPE: 35-mm

FILM ROLL: 5245
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PHOTOGRAPHY LOG SHEET
Oak Street Site » Taunton, Mssachuset’rs

bR BN - 0 ot
SCENE: View of the excavation of the first grid section on the e
Photograph taken facing west.

43‘
ast side of

e 7

the site prior to the area being backfilled.

FRAME NUMBER: 11 DATE: 23 September 2002 TIME: 0957 SKY CONDITION: Overcast
PHOTOGRAPH BY: Alysha Thompson WITNESS(ES): none
CAMERA: Olympus SETTING: Automatic FILM TYPE: 35-mm FILM ROLL: 5245
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SCENE: View of the excavation of the second grid section of excavation at ori ginal grade. Photograph taken facing
east.

FRAME NUMBER: 13 DATE: 30 September 2002 TIME: i 129 SKY CONDITION: Clear
PHOTOGRAPH BY: Alysha Thompson WITNESS(ES): none
CAMERA: Clvmpus SETTING: Automatic FILM TYPE: 35-mm FILM ROLL: 5245



PHOTOGRAPHY LOG SHEET
Oak Strt Site o Tauton Mssacusetts

SCENE: View of the excavation of the third grid section at original grade. Photograph taken facing northeast.
FRAME NUMBER: 17 DATE: 7 October 2002 TIME: 1513 SKY CONDITION: Overcast

PHOTOGRAPH BY: Alysha Thompson WITNESS(ES):
SE

: none

—_—y

SCENE: View of the excavation of the first quarter of the fourth grid section to original grade. Photograph taken
facing north.

FRAME NUMBER: 22 DATE: 28 October 2002 TIME: 1149 SKY CONDITION: Clear
PHOTOGRAPH BY: Alysha Thompson WITNESS(ES): none
CAMERA: Olympus SETTING: Automatic FILM TYPE: 35-mm FILM ROLL: 3245

TDD No, 02-05-00218 Page 4 of 9 Task No: 4232



PHOTOGRAPHY LOG SHEET

(¥

SCENE: View of the excavation of the first quarter of the fifth grid section to original grade. Photograph taken
facing northeast.

FRAME NUMBER: 24 DATE: | November 2002 TIME: 0746 SKY CONDITION: Clear
PHOTOGRAPH BY: Alysha Thompson WITNESS(ES): none
FILM ROLL: 5243

CAMERA: Olympus SETTING: Automatic

FILM TYPE: 35-mm

SCENE: View of the drums excavated from the fifth grid section and overpacks drums. Photograﬁh taken facing

southeast.

FRAME NUMBER: 01 DATE: {2 November 2002 TIME: 0813 SKY CONDITION: Clear
PHOTOGRAPH BY: Alysha Thompson WITNESS(ES): none

CAMERA: Olvmpus SETTING: Automatic FILM TYPE: 35-mm FILM ROLL: 5236

TDD No. 012-05-1218 r;)L'.'EZL’ Jord fask No, 4232



PHOTOGRAPHY LOG SHEET
Oak Street Site » Tauntou, Massachusetts

SCENE: View of the drums excavated from the fifth grid section prior to being overpacked. Photograph taken facing
northwest.

FRAME NUMBER: 02 DATE: 13 November 2002 TIME: 0755 SKY CONDITION: Overcast
PHOTOGRAPH BY: Alysha Thompson WITNESS(ES) none
CAMERA O]ymus SETTING: Automatic FILM TYPE: 35- _JFILM ROLL: 5236

SCENE: View nr thc’: hfth arid sectmn Photograph taken facing north.

FRAME NUMBER: 04 DATE: 18 November 2002 TIME: 0736 SKY CONDITION: Clear

PHOTOGRAPH BY: Alysha Thompson WITNESS(ES): none

CAMERA: Olympus SETTING: Automatic FILM TYPE: 33-mm FILM ROLL: 3236
DD No. 012-03-0218 -'Dﬂ.%'e Hof'? Tasw No. 4232



PHOTOGRAPHY LOG SHEET

SCENE: View of the bottom of the fifth grid section. Photograph taken facing south.

FRAME NUMBER: 10 DATE: 21 November 2002 TIME: 1550 SKY CONDITION: Overcast
PHOTOGRAPH BY: Mandy Butterworth WITNESS(ES): none

CAMERA: Olympus SETTING: Automatic FILM TYPE: 35-mm FILM ROLL: 5236
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SCENE: View of drums with viscous product. Photograph taken facing east.

FRAME NUMBER: 13 DATE: 22 November 2002 TIME: 1318 SKY CONDITION: Overcast
PHOTOGRAPH BY: Mandy Butterworth WITNESS(ES): none
CAMERA: Olympus SETTING: Automatic FILM TYPE: 35-mm FILM ROLL: 323

FDD No 02-03-0218 Puage "~ ¢ Task No. 4232



PHOTOGRAPHY LOG SHEET
Oak Street Site  Taunton, Massachusetts

SCENE: View of a fiber drum with a red label and white letters reading “ICI”.

FRAME NUMBER: 20 DATE: 12 December 2002 TIME: 0946 SKY CONDITION: Overcast
PHOTOGRAPH BY: Alysha Thompson WITNESS(ES): none

CAMERA: Olympus SETTING: Automatic FILM TYPE: 35-mm FILM ROLL: 5236

SCENE: View of the second fiber drum with a red label and white letters reading “ICI”.

FRAME NUMBER: 1A DATE: 18 December 2002 TIME: 1445 SKY CONDITION: Clear

PHOTOGRAPH BY: Alysha Thompson WITNESS(ES): none

CAMERA: Olvmpus SETTING: Automaric FILM TYPE: 35-mm FILM ROLL: 7057
DD No. 02-03-0218 Page 8 or 9 Tusk No. 4232



PHOTOGRAPHY LOG SHEET
Oak Street Site » Taunton, Massachusetts

PHOTOGRAPH NEGATIVES
Oak Street Site
Task No. 4232
TDD No. 01-02-05-0218
Roll Nos. 5245
5236
7057

Weston Solutions, Inc.
Federal Programs Division
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Appendix D

Post - Excavation Diagram (Figure 3)
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